COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 04/ 15/ 2015

ESTI MATE SUMVARY 11: 30: 03
CONTI D C19217 ESTI MATE NO 0006 FI NL SPEC YR 2005
PCN: 19217-BI D COFRS REPORTI NG CATEGCRY: 3 FACS REF NO
CONTRACT DESCR! PTI O\ TIME CHARGED: 117.0 DAYS TIME ALLOW 11/15/201 FI XED COVPLETI ON DATI
SH 13 MP 79.000 TO 88.535 MOFFAT COUNTY SOUTH OF CRAI G PERCENT TI ME: 99. 15 ORI G TIME ALLOW 11/15/201 FI XED COMPLETI ON DATI
PROJECT NO STA0131- 061
SH 13 SOUTH OF CRAI G RESURFACI NG
NAMVE OF ROAD: 013A
PRQIECT COUNTI ES: NMOFFAT
CONTRACTOR:
CONNELL RESOURCES | NCORPORATED PAY PER OD ENDI NG 04/ 15/ 2015 DATE TIME STARTED 07/21/2014
7785 H GHLAND MEADOAS PKW, #100 DATE LET 02/ 27/ 2014 DATE WORK BEGAN  07/21/ 2014
DATE AWARDED 03/ 11/ 2014 DATE TIME STOPPED 11/14/2014
DATE CONTRACT EXECUTED 04/ 01/ 2014 DATE ACCEPTED 11/ 14/ 2014
FORT COLLI NS CO 80528 970- 223-3151 DATE NOTI CE TO PROCEED 07/ 21/ 2014
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMI:  $ 3,591, 110. 69 PARTI Ol PATI NG $ 3,591, 110. 67 $ 11, 680. 73
AWARD PRQJECT AMT: $ 3,998, 841.83 NON-PARTI Ol PATI NG 0.00 0.00
PERCENT COWPLETE: 100. 00% TOTAL EARNI NGS 3,591, 110. 67 11, 680.73
FUNDS AVAI LABLE: $ 0.02 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 3,591, 110. 67 11, 680. 73
TOTAL CLAI VB $ 0.00 RETAI NAGE 0.00 59, 982. 63
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 3,591, 110. 67 71, 663. 36
LI QU DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AVOUNT DUE 3,591, 110. 67 71, 663. 36
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 71, 663. 36

APPROVED FOR PAYMENT BY
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CONTI D C19217 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 19217-BI D ESTI MATE RUN 04/ 15/ 2015
PRQJECT: STA0131- 061 ESTI MATE NO 0006 11:30: 03
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0060 208- 00206 Erosi on Control Supervisor 0. 000 0. 000
DAY 0. 000 0. 00
110. 00000 0. 000 0. 00
0065 210- 04030 *Modi fy Quardrail 10, 481. 000 10, 481. 000
LF 0. 000 0. 00
19. 50000 10, 481. 000 204, 379. 50
0070 212-00006 *Seedi ng (Native) 0. 000 0. 000
ACRE 0. 000 0. 00
1, 970. 00000 0. 000 0. 00
0075 212-00032 *Soi | Condi tioning 0. 000 0. 000
ACRE 0. 000 0. 00
5, 180. 00000 0. 000 0. 00
0080 213-00012 *Spray-on Mul ch Bl anket 0. 000 0. 000
ACRE 0. 000 0. 00
4,690. 00000 0. 000 0. 00
0085 240- 00017 *Protection of Mgratory Birds 1. 000 1. 000
LS 0. 000 0. 00
1, 680. 00000 1. 000 1, 680. 00
0090 304- 06000 Aggregate Base Course (C ass 6) 1, 268. 870 1,268.870
TON 0. 000 0. 00
17. 25000 1, 268. 870 21, 888. 01
0095 403-00720 Hot Mx Asphalt (Patching) (Asphalt) 19. 870 19. 870
TON 0. 000 0. 00
145. 00000 19. 870 2,881.15
0100 403-02000 Hot M x Asphalt (Special) 234.930 234.930
TON 0. 000 0. 00
55. 00000 234.930 12,921.15
0105 403-34701 Hot M x Asphalt (G ading SX) (75) 28, 725. 630 28, 725. 630
TON 0. 000 0. 00
37. 00000 28, 725. 630 1, 062, 848. 31
0110 411-03355 Asphal t Cenent Performance Gade (PG 58-34) 1, 658. 570 1, 658. 060
TON 0. 510 323.85
635. 00000 1, 658. 570 1, 053, 191. 95



CONTI D C19217 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 19217-BI D ESTI MATE RUN 04/ 15/ 2015
PRQIECT: STA0131- 061 ESTI MATE NO 0006 11:30: 03
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0115 411-10255 Enul sified Asphalt (S| ow Setting) 9, 409. 900 9, 409. 900
GAL 0. 000 0. 00
2.25000 9, 409. 900 21,172. 28
0120 606-01370 *Transition Type 3G 8. 000 8. 000
EACH 0. 000 0. 00
1, 282. 00000 8. 000 10, 256. 00
0125 606-01385 *Transition Type 3J 2. 000 2.000
EACH 0. 000 0. 00
1, 750. 00000 2.000 3, 500. 00
0130 606-01390 *End Anchorage Type 3K 1. 000 1. 000
EACH 0. 000 0. 00
1, 750. 00000 1. 000 1, 750. 00
0135 606- 02003 *End Anchorage (Nonfl ared) 54. 000 54. 000
EACH 0. 000 0. 00
2,130. 00000 54. 000 115, 020. 00
0140 612-00001  *Delineator (Type I) 303. 000 303. 000
EACH 0. 000 0. 00
20. 00000 303. 000 6, 060. 00
0145 612-00003 *Del i neator (Type II1) 87. 000 87. 000
EACH 0. 000 0. 00
20. 00000 87.000 1, 740. 00
0150 614-80385 *Runble Strip 65, 628. 000 65, 628. 000
LF 0. 000 0. 00
0. 11000 65, 628. 000 7,219.08
0155 625- 00000 *Construction Surveying 1. 000 1. 000
LS 0. 000 0. 00
5, 000. 00000 1. 000 5, 000. 00
0160 626- 00000 *Mobi | i zati on 1. 000 1. 000
LS 0. 000 0. 00
156, 500. 00000 1. 000 156, 500. 00
0165 626- 01000 Public Information Services 1. 000 1. 000
LS 0. 000 0. 00
3, 000. 00000 1. 000 3, 000. 00



CONTI D C19217 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 19217-BI D ESTI MATE RUN 04/ 15/ 2015
PRQJECT: STA0131- 061 ESTI MATE NO 0006 11:30: 03
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0170 627-00005 *Epoxy Pavenent Mar ki ng 673. 000 673. 000
GAL 0. 000 0. 00
72. 00000 673. 000 48, 456. 00
0175 627-00011 *Pavenent Marking Paint (Waterborne) 1, 229. 000 1, 229. 000
GAL 0. 000 0. 00
32.50000 1, 229. 000 39, 942. 50
0180 630-00000  *Fl aggi ng 3, 140. 000 3, 140. 000
HOUR 0. 000 0. 00
30. 00000 3, 140. 000 94, 200. 00
0185 630- 00007 *Traffic Control Inspection 38. 000 40. 000
DAY -2.000 -462. 00
231. 00000 38. 000 8, 778.00
0190 630-00012 *Traffic Control Managenent 58. 000 55. 000
DAY 3. 000 2, 256. 00
752. 00000 58. 000 43, 616. 00
0195 630-80001 *Fl ashi ng Beacon (Portabl e) 2.000 2.000
EACH 0. 000 0. 00
925. 00000 2.000 1, 850. 00
0200 630-80341 *Construction Traffic Sign (Panel Size A) 41. 000 27.000
EACH 14. 000 812. 00
58. 00000 41. 000 2,378.00
0205 630-80342 *Construction Traffic Sign (Panel Size B) 65. 000 57. 000
EACH 8. 000 508. 00
63. 50000 65. 000 4,127.50
0210 630-80343 *Construction Traffic Sign (Panel Size C 38. 000 38. 000
EACH 0. 000 0. 00
69. 50000 38. 000 2,641.00
0215 630-80344 *Construction Traffic Sign (Special) 288. 000 288. 000
SF 0. 000 0. 00
23. 00000 288. 000 6, 624. 00
0220 630- 80355 *Portabl e Message Sign Panel 2.000 2.000
EACH 0. 000 0. 00
5, 200. 00000 2.000 10, 400. 00



CONTI D C19217 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PON: 19217-BID ESTI MATE RUN 04/ 15/ 2015
PRQJECT: STA0131- 061 ESTI MATE NO 0006 11: 30: 03
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 0200 ROADWAY

0225 630- 80360 *Drum Channel i zi ng Devi ce 28. 000 28. 000
EACH 0. 000 0. 00
11. 50000 28. 000 322.00
0230 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 0. 000 0. 000
EACH 0. 000 0. 00
17. 25000 0. 000 0. 00
0235 630-80364 *Drum Channel i zi ng Device (Wth Light) (Steady Burn) 0. 000 0. 000
EACH 0. 000 0. 00
17. 25000 0. 000 0. 00
0240 630-80380 *Traffic Cone 389. 000 389. 000
EACH 0. 000 0. 00
6. 00000 389. 000 2,334.00
0245 630- 80510 *Mbbi | e Pavenment Marking Zone 1. 000 1. 000
LS 0. 000 0. 00
4, 200. 00000 1. 000 4, 200. 00
0250 700- 70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0255 700-70011 F/ A Partnering 1, 975. 000 2,155. 000
FA -180. 000 -180. 00
1. 00000 1, 975. 000 1, 975. 00
0260 700-70016 F/ A Fuel Cost Adj ustnent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0265 700- 70018 F/ A Roadway Snoot hness |ncentive - 12, 555. 420 -12, 555. 690
FA 0. 270 0. 27
1. 00000 -12, 555. 420 -12, 555. 42
0270 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 119, 730. 180 119, 730. 180
FA 0. 000 0. 00
1. 00000 119, 730. 180 119, 730. 18
0275 700-70021 F/ A On- The-Job Trai nee 0. 000 0. 000
HOUR 0. 000 0. 00

1. 00000 0. 000 0. 00



CONTI D: C19217 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 19217-BID ESTI MATE RUN 04/ 15/ 2015
PRQJECT: STA0131- 061 ESTI MATE NO. 0006 11:30: 03
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0280 700- 70025 F/A Quality Incentive Paynment 80, 006. 200 76, 705. 950
FA 3, 300. 250 3, 300. 25
1. 00000 80, 006. 200 80, 006. 20
0285 700- 70042 F/ A Railroad Fl aggi ng 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0425 202- 00250 Rem Pavenent Marking - CO 002 622. 000 0. 000
SF 622. 000 1, 244.00
2. 00000 622. 000 1, 244.00
0430 700- 70034 F/ A Added work for Install of 3G Posts 1. 000 0. 000
FA 1. 000 3,567.16
3, 567. 16000 1. 000 3,567. 16
0435 900- 00006 Added Item (Dol lar)/ Price Reduction - Overwei ght -180. 000 -180. 000
Trucks - MCR #4
DOL 0. 000 0. 00
1. 00000 -180. 000 -180. 00
0440 900- 00007 Added Item (Each)/ Reflector Tabs for Type 3 GR 304. 000 0. 000
EACH 304. 000 4, 940. 00
16. 25000 304. 000 4,940. 00
0445 900- 00028 Added Item (QJT Damages) QJT Penalty CO #006 -160. 000 0. 000
HOUR -160. 000 -4,628. 80
28. 93000 -160. 000 -4,628. 80
CAT 0200 CURRENT AMI  $ 3,441,678.75$% 11,680.73$ 3,441,678.75
CAT NO0300 0300 STRUCTURE G- 06-M
0290 202- 00240 *Renmoval of Asphalt Mat (Pl aning) 577. 000 577. 000
Sy 0. 000 0. 00
1. 10000 577. 000 634. 70
0295 202- 00425 *Rermoval of Bridge Railing 267. 000 267. 000
LF 0. 000 0. 00
8. 15000 267. 000 2,176. 05
0300 403-34701 Hot M x Asphalt (Grading SX) (75) 95. 230 95. 230
TON 0. 000 0. 00
37. 00000 95. 230 3,523.51



CONTI D C19217 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PON: 19217-BID ESTI MATE RUN 04/ 15/ 2015
PRQJECT: STA0131- 061 ESTI MATE NO 0006 11: 30: 03
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO300 0300 STRUCTURE C-06-M

0305 411- 03355 Asphalt Cenent Performance G ade (PG 58-34) 5. 700 5.700
TON 0. 000 0. 00
635. 00000 5.700 3,619.50
0310 411-10255 Enul sified Asphalt (Slow Setting) 29. 000 29. 000
GAL 0. 000 0. 00
2.25000 29. 000 65. 25
0315 420- 00500 Ceotextile (Paving) 49. 000 49. 000
Sy 0. 000 0. 00
18. 50000 49. 000 906. 50
0320 515-00120 *Wat er proof i ng ( Menbrane) 576. 000 576. 000
Sy 0. 000 0. 00
17. 75000 576. 000 10, 224. 00
0325 515- 00400 *Concrete Seal er 48. 000 48. 000
Sy 0. 000 0. 00
42.00000 48. 000 2,016. 00
0330 606-11010 *Bridge Rail Type 10R 267. 000 267. 000
LF 0. 000 0. 00
113. 00000 267. 000 30, 171. 00
CAT 0300 CURRENT AMI  $ 53,336.51 % 0.00$ 53, 336. 51

CAT NOO301 0301 STRUCTURE GC-06-R

0335 202- 00240 *Renoval of Asphalt Mat (Pl aning) 733. 000 733. 000
Sy 0. 000 0.00
1. 10000 733. 000 806. 30
0340 202- 00425 *Renoval of Bridge Railing 320. 000 320. 000
LF 0. 000 0.00
8. 15000 320. 000 2,608. 00
0345 403-34701 Hot M x Asphalt (G ading SX) (75) 120. 970 120. 970
TON 0. 000 0.00
37. 00000 120. 970 4,475. 89
0350 411- 03355 Asphalt Cenent Performance G ade (PG 58-34) 7.300 7.300
TON 0. 000 0.00

635. 00000 7.300 4, 635. 50



CONTI D C19217 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PON: 19217-BID ESTI MATE RUN 04/ 15/ 2015
PRQJECT: STA0131- 061 ESTI MATE NO 0006 11: 30: 03
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO301 0301 STRUCTURE GC-06-R

0355 411-10255 Emul sified Asphalt (Sl ow Setting) 37.100 37.100
GAL 0. 000 0. 00
2.25000 37.100 83. 48
0360 420- 00500 Geotextile (Paving) 99. 000 99. 000
Sy 0. 000 0. 00
18. 50000 99. 000 1, 831. 50
0365 515-00120 *Wat er proof i ng ( Menbrane) 708. 000 708. 000
Sy 0. 000 0. 00
17. 75000 708. 000 12, 567. 00
0370 515-00400 *Concrete Seal er 58. 000 58. 000
Sy 0. 000 0. 00
42. 00000 58. 000 2,436. 00
0375 606- 11010 *Bridge Rail Type 10R 320. 000 320. 000
LF 0. 000 0. 00
113. 00000 320. 000 36, 160. 00
0380 607-53005 *Fence Chain Link (Special) 120. 000 120. 000
LF 0. 000 0. 00
130. 00000 120. 000 15, 600. 00
CAT 0301 CURRENT AMI  $ 81, 203.67 $ 0.00$ 81, 203. 67

CAT NOO0302 0302 STRUCTURE C-06-P

0385 202- 00240 *Renoval of Asphalt Mat (Pl aning) 342. 000 342. 000
Sy 0. 000 0.00
1. 10000 342. 000 376. 20
0390 403-34701 Hot M x Asphalt (G ading SX) (75) 37.630 37.630
TON 0. 000 0.00
37. 00000 37.630 1,392.31
0395 411- 03355 Asphalt Cenent Performance G ade (PG 58-34) 2.300 2.300
TON 0. 000 0.00
635. 00000 2.300 1, 460. 50
0400 411-10255 Enul sified Asphalt (Slow Setting) 17. 000 17. 000
GAL 0. 000 0.00

2. 25000 17. 000 38. 25



CONTI D: C19217 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10
PCN: 19217-BI D ESTI MATE RUN 04/ 15/ 2015
PRQJECT: STA0131- 061 ESTI MATE NO. 0006 11:30: 03
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0302 0302 STRUCTURE G- 06-P
0405 420- 00500 Geotextile (Paving) 77.000 77.000
Sy 0. 000 0. 00
18. 50000 77.000 1, 424.50
CAT 0302 CURRENT AMI  $ 4,691.76 $ 0.00$ 4,691.76
CAT NO0400 0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0410 620- 00002 Field Office (dass 2) 1. 000 1.000
EACH 0. 000 0. 00
4, 200. 00000 1. 000 4, 200. 00
0415 620-00012 Field Laboratory (O ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
4, 500. 00000 1. 000 4, 500. 00
0420 620- 00020 Sanitary Facility 2. 000 2. 000
EACH 0. 000 0. 00
750. 00000 2.000 1, 500. 00
CAT 0400 CURRENT AMI  $ 10, 200.00 $ 0.00$ 10, 200. 00

PRQJIECT TOTAL CURRENT AMI $ 3,591, 110.69 $

11,680.73$ 3,591, 110. 69



